

臺銀人壽保險股份有限公司
 固定資產建設改良擴充執行情形明細表
 中華民國114年7月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/ (2)	金額 (4)=(3) -(2)	% (4)/ (2)		
一般建築及設備計畫	9,420,835	42,001,000			51,421,835	12,611,000	11,126,414		11,126,414	88.23	-1,484,586	-11.77		
一次性項目	9,420,835	42,001,000			51,421,835	12,611,000	11,126,414		11,126,414	88.23	-1,484,586	-11.77		
房屋及建築		200,000			200,000		138,075		138,075	--	138,075		因業務推展需要，先行完成營業廳保單DM播放佈線工程。	
機械及設備	6,297,265	39,699,000		-375,097	45,621,168	8,871,903	7,324,520		7,324,520	82.56	-1,547,383	-17.44	因業務需要，先行將原編列敦南磁碟機組2,950,000元流用至114年全快閃儲存設備採購案，硬體部分為4,700,000元，6月25日已裝機，預計8月底前完成付款。	將持續注意各採購項目進度。
交通及運輸設備		1,883,000			1,883,000	33,000					-33,000	-100.00	本年度截至7月底累計預算分配數33,000元，無實際執行數，主要係配合0800值機系統更換線路及智能客服114年規劃期程，擬俟屆時應用需求確認後據行採購。	將持續注意各採購項目進度。
什項設備	3,123,570	219,000		375,097	3,717,667	3,706,097	3,663,819		3,663,819	98.86	-42,278	-1.14		
總計	9,420,835	42,001,000			51,421,835	12,611,000	11,126,414		11,126,414	88.23	-1,484,586	-11.77		

臺銀人壽保險股份有限公司
固定資產建設改良擴充執行情形明細表
中華民國114年7月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/ (2)	金額 (4)=(3) -(2)	% (4)/ (2)		
不動產、廠房及設備	9,420,835	42,001,000			51,421,835	12,611,000	11,126,414		11,126,414	88.23	-1,484,586	-11.77		
房屋及建築		200,000			200,000		138,075		138,075	--	138,075			
機械及設備	6,297,265	39,699,000		-375,097	45,621,168	8,871,903	7,324,520		7,324,520	82.56	-1,547,383	-17.44		
交通及運輸設備		1,883,000			1,883,000	33,000					-33,000	-100.00		
什項設備及其他	3,123,570	219,000		375,097	3,717,667	3,706,097	3,663,819		3,663,819	98.86	-42,278	-1.14		
總計	9,420,835	42,001,000			51,421,835	12,611,000	11,126,414		11,126,414	88.23	-1,484,586	-11.77		

註：本年度法定預算數欄，在法定預算公（發）布前，中央政府各基金暫按行政院核定數編列。